PHED/T&E COMMITTEES #1
December 12, 2011

MEMORANDUM

December 8, 2011

TO: Planning, Housing, and Economic Development Committee
Transportation, Infrastructure, Energy and Environment Committee

FROM: Marlene Michaelson, Senior Legislative Analysti:%w
&° Glenn Orlin, Deputy Council Staff Director

SUBJECT:  Briefing—Clarksburg issues

The Planning, Housing, and Economic Development (PHED) and Transportation, Infrastructure,
Energy and Environment (T&E) Committees have asked for updates on the status of the buildout of
planned development and its supporting public infrastructure in the Clarksburg Planning Area.

Planned development. Attached on ©21-23 is a memorandum from the Planning Department
summarizing development activity in Clarksburg. As of March 2011, there are 5,197 housing units and
1.25 million square feet of commercial development (with an additional 4,694 housing units and 2.6
million square feet of commercial development that has been approved but not yet built). The chart on
©22 lists all approved preliminary plans, including year of approval, number of residential units, and
square footage of commercial development. The map on ©23 shows the location of these approved
preliminary plans.

The memorandum describes the status of development for the Clarksburg Town Center project.
After Newland Development completes approximately 100 additional dwelling units (bringing the total
to 900), Elm Street Development will take over as the master developer for the project. The project is
currently approved for 1,206 residential units and 194,720 square feet of commercial space.

Public infrastructure. As Clarksburg has developed during the past 15 years, some important
public improvements have been completed there:

Transportation
¢ the widening of I-270 from 4 to 6 lanes between Germantown and MD 121 (Clarksburg Road)

¢ the construction of Stringtown Road Extended between 1-270 and MD 355



the upgrading of Skylark Road (with private participation) between MD 27 and Piedmont Road
new and upgraded roads built as conditions of subdivision approval, including segments of
Clarksburg Road, Stringtown Road (east of MD 355), and Snowden Farm Parkway, among
others

establishment of Ride On 75 and 79 bus routes

Schools

Clarksburg HS (program capacity = 1,566)

Rocky Hill MS (program capacity = 944)

Little Bennett ES (program capacity = 674)
William B. Gibbs, Jr. ES (program capacity = 735)

Parks
the development of Ovid Hazen Wells Park
the development of Black Hills Regional Park

The following projects are funded for construction in the Amended FY11-16 Capital

Improvements Program or in the Washington Suburban Sanitary Commission’s FY12-17 CIP:

Clarksburg Cluster ES (Clarksburg Village Site #1), scheduled for completion in August 2014
(program capacity = 740). See ©O1.

Clarksburg HS Addition, scheduled for completion in August 2015 (program capacity added =
405). See ©2.

Clarksburg/Damascus MS (New), scheduled for completion in August 2016 (program capacity =
988). See ©3.

Black Hill Trail Renovation and Extension, scheduled for completion later this fiscal year. See
©4.

Several water and sewer projects. See ©5-13.

The following projects are funded through the design stage only:

Corridor Cities Transitway. Design scheduled for completion in FY14. See ©14.

Clarksburg Fire Station. Design scheduled for completion in FY14. See ©15.

Frederick Road Bike Path. Design scheduled for completion later this fiscal vear. See ©16-17.
Clarksburg Library. Design scheduled for completion in FY16. See ©18.

A major project for which the planning has largely been completed is the widening of I-270 from

Shady Grove to north of the City of Frederick. The project also includes several new grade-separated
interchanges, including at the planned Newcut Road Extended. The Council has taken the position that
two reversible lanes be added to the current cross-section for the portion of the project within
Montgomery County, and that these two lanes be reserved for high-occupancy-vehicle (HOV) or high-
occupancy-toll (HOT) lanes (see ©19).

Observation Drive Extended, from its current terminus in Germantown to south of Stringtown

Road, is in the latter stage of facility planning. The extension of Midcounty Highway (M-83) from



Montgomery Village Avenue to MD 27 is still in the first phase of facility planning. Several options,
including the master-planned route, are under study.

Early in 2011, the Clarksburg Infrastructure Working Group prioritized those public
improvements that were unbuilt, unprogrammed, and uncommitted. There were 25 projects not
programmed or committed for construction, including 10 road/park-and-ride projects, 3 segments of the
Corridor Cities Transitway, 6 school projects, 4 park projects, and 2 community facilities. Each Group
member filled out a form ranking each of these projects in importance, from ‘1’ (highest priority) to ‘25’
(lowest priority). When the voting was completed, the results were tallied and reported (see ©20).

In the aggregate, road and school projects ranked high: the top 11 projects were either roads or
schools. The Corridor Cities Transitway construction north to COMSAT and the Town Center placed in
the middle of the list, while parks and the two community facilities projects—the library and the
recreation/aquatic center—ranked fairly low in priority. However, the results demonstrated a healthy
diversity of opinion from one individual to another.
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Clarksburg Cluster ES (Clarksburg Village Site #1) -- No. 116504

Category Montgomery County Public Schools Date Last Modified May 21, 2010

Subcategory individual Schools Required Adequate Public Facility  No

Administering Agency Public Schools Relocation impact None

Planning Area Clarksburg Status Planning Stage

EXPENDITURE SCHEDULE ($000) )
Thru Est. Total Beyond
Cost Element Total £Y08 Y10 | 6Years | FY1I FY12 FY13 FY14 FY15 FY16 | 6 Years
Planning, Design, and Supervision 1,567 [1] 0 1,567 0 784 470 313 0 0 4]
Land 0 [ 0 0 0 0 4] 0 0 0 4]
Site Improvements and Utilities 4,699 4] 0 4,699 0 0 1,962 2,737 0 0 1]
Construction - 20,800 0 0] 20,800 0 0 0 7,913 12,887 0 0
Other 900 0 0 900 0 0 0 180 720 0 0
Total 27,966 0 0| 27,966 0 784 2,432 11,143] 13,607 0 0
FUNDING SCHEDULE ($000)

3.0. Bonds 27,966 0 0] 27966 0 784 2,4321 11,143 13,607 0 0
Total 27,866 4} 0| 27966 0 784 2,432] 11,143| 13,607 0 0

DESCRIPTION

The Clasrksburg Master Plan, approved in 1884, allows for the potential development of 15,000 housing units. Development of this community resulted in the
formation of a new cluster of schools. Elemsntary Schoot enroliment projections in the Clarksburg Cluster continue to increase dramatically throughout the FY
2011-2016 six-year CIP. This continued growth justifies the need for the opening of another elementary school in the Clarksburg Cluster. The new elementary
school is intended to relieve overutilization at Cedar Grove, Clarksburg, and Little Bennett elementary schools,

An FY 2011 appropriation was requested for planning funds in the Board of Education's FY 2011-2016 CIP. However, due to fiscal constraints, the County
Councll, In the adopted FY 2011-2016 CiP, delayed this project one year. Therefore, an FY 2012 appropriation will be requested for planning funds and the
project is now scheduled to be completed by August 2014.

CAPACITY
Program Capacity After Project: 740

APPROPRIATION AND
EXPENDITURE DATA

Date First Appropriation FY {$000)
First Cost Estimate

Current Scope FY g
Last FY's Cost Estimate g
Appropriation Request FyY11 0
Appropriation Requeast Est. FY12 1,567
Supplemental Appropriation Request 0
Transfer Q
Cumulative Appropriation 0
Expenditures / Encumbrances 0
Unencumbered Balance 0
Partial Closeout Thru Y08 0
New Partial Clogeout FY08 ¢
Total Partial Closeout 0

COORDINATION
Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:

Code Review

Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits

MAP

See Map on Next Page

—
«p
— ﬁ




Clarksburg HS Addition -- No. 116505

Category Montgomery County Public Schools Date Last Modified May 21, 2010

Subcategory Individual Schools Required Adequate Public Facility  No

Administering Agency Public Schools Relocation Impact None

Planning Area Clarksburg Status Planning Stage

EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond
Cost Element Total FYo9 FYio | 6 Years | FY11 FY12 FY13 Fri4 FY15 FY16 | g Years
Planning, Design, and Supervision 937 0 0 937 0 1] 468 281 187 0 0
Land 0 0 0 0 Q 0 0 0 0 g 0
Site Improvements and Utilities 1,812 0 Y 1,812 0 0 0 1,450 362 0 0
Construction 8,591 0 0 8,591 0 Y 0 1,718 2,578 4,295 0
Other 675 0 0 675 0 0 0 0 135 540 Y
Total 12,015 1] 0] 12,015 4] 0 469 3,449 3,262 4,835 0
' FUNDING SCHEDULE ($000)
G.O. Bonds 12,015 0 0] 12,015 0 0 469 3,448 3,262 4,835 0
Total 12,015 ] 0] 12,015 0 0 469 3,449 3,262 4,835 D)
OPERATING BUDGET IMPACT {$000)

Maintanance 304 [+ 0 0 0 152 152
Energy 160 0l 0 0 0 20 20
Net Impact 464 0 0 0 0 232 232

DESCRIPTION

The Clasrksburg Master Plan, approved in 1894, allows for the potential development of 15,000 housing units. Development of this community resulted in the
formation of a new cluster of schools. Enroliment projections at Clarksbung High School reflect a need for an 18-classroom addition. Clarksburg High School
has a program capacity for 1,566 students. Enroliment is expected to reach 1,958 students by the 2014-2015 school vear, A feasibility study was conducted in
FY 2009 to determine the cost and scope of the project.

An FY 2012 appropriation was included in the Board of Education’s FY 2011-2016 CIP to begin planning this addition project. However, due to fiscal
constraints, the County Council adopted FY 2011-2016 CIP delayed this project one year. Therefore, an FY 2013 appropriation will be requested to begin
planning this addition project and an FY 2014 appropriation will be requested for construction funds. This addition is now scheduled to be completed by August
2015,

CAPACITY

Program Capacity after Project: 1,971

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FY ($000} Deaié;‘f:j::gn;::r;;\faronmem Protection
First Cost Estimate Y Code Review .
sumrtiome ~|  Fire Marshai

S ool mstima Depariment of Transportation

— ins ions

Appropriation Request Fy11 0 Sesi?:;nt Control
Appropriation Request Est, FY12 9 11 Stormwater Management
Supplemental Appropriation Request 0 || WSSC Permits See Map on Next Page
Transfer 0 .
Cumulative Appropriation [
Expenditures / Encumbrances a
Unencumbered Balance 0
Partial Closeout Thru FYO8 3
New Partial Closeout FY09
Total Partial Closeout

s :



Clarksburg/Damascus MS (New) -- No. 116506

Category Montgomery County Public Schools Date Last Modified May 20, 2010

Subcategory individual $chools Required Adequate Public Facility No

Administering Agency Public Schools Relocation Impact None

Planning Area Clarksburg Status Planning Stage

EXPENDITURE SCHEDULE ($000)
Thru Est. Total . Bayond
Cost Element Total FYoo FY10 § Years FYi1 FY12 FY13 FYi4 FY15 FY16 | g Years
Planning, Design, and Supervision 2,794 0 0 2,794 [1] 0 1,397 838 558 0 0
Land 0 0 0 0 0 0 0 0 0 -0 0
Site Improvements and Utllities 7,466 O 0 7 466 0 0 0 5,873 1,493 1] 0
Construction 32,688 0 0] 32,688 0 0 0 6,538 9,806 16,344 0
Other 1,400 0 Y 1,400 0 0 0 0 280 1,120 0
Total 44,348 0 0| 44,348 0 0 1,397 13,349] 12,138] 17,464 0
FUNDING SCHEDULE ($000)

G.Q. Bonds 23,698 0 0] 23,698 0 of 1,397 13,349 2,138 6,814 0
Schools Impact Tax 20,650 [¢] 0] 20,650 [1] 0 0 0] 10,000 10,650 4]
Total 44 348 0 0] 44,348 0 0 1,397 13,3491 12,138] 17,464 g

DESCRIPTION

The Clasrksburg Master Pian, approved in 1994, allows for the potential development of 15,000 housing units. Development of this community resulted in the
formation of a new cluster of schools. Enroliment projections at Rocky Hill Middle School continue to increase dramatically throughout the FY 2011-2016
six-year CIP. This continued growth justifies the need for the opening of another middie schoot to serve tha Clarksburg/Damascus service areas.

Rocky Hill Middle School has a prograrm capacity for 339 students. Enrollment is expacted to reach 1,411 students by the 2015-2016 school year. A feasibility
study was conducted in FY 2009 to determine the cost and scope of the project. The proposed middle school will have a program capacity of 988,

An FY 2013 appropriation will be requested to begin planning this new middie school. An FY 2014 appropriation will be requested for construction funds. This
project is scheduled to be completed by August 2015.

CAPACITY
Program Capacily after Project; 988

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation = $000) Depgdfnent of E%nvnmnment Protection

- - Building Permits:
First Cost Estimate Code Review
Gureent Scope i 0 Fire Marshall
LestFY's Cost Estimate 0 Department of Transportation
Appropriation Request FY11 0 g‘:&?gz‘ éomrol
Appropriation Request Est, FYi2 0 || stormwater Management
Supplemental Appropriation Request 0 || WSSC Permits See Map on Next Page
Transfer 0
Cumulative Appropriation 0
Expenditures / Encumbrances 0
Unencumbered Balance [}
Partial Closeout Thru Fyog 0
New Partial Closeout FY0S 0
Totat Partial Closeout [}
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Black Hill Trail Renovation and Extension -- No. 058701

Category M-NCPPC Date Last Modified May 12, 2010

Subcategory Devetopment Required Adequate Public Facility No

Administering Agency M-NCPPC Relocation impact None

Planning Area Clarksbury Status Final Design Stage

EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond
Planning, Design, and Supervision 405 85 224 96 40 56 0 0 0 [1] 0
Land 1] 0 0 0 0 0 0 0 0 0 g
Site Improvements and Uliilities 3,800 0 1,000 23800 1,000) 1,800 0 0 0 0 0
Construction 0 0 0 Q 0 0 g 0 0 ¢ 0
Other 0 0 g 0 0 [} 0 0 0 o 0
Total 4,205 85 1,224 2,896 1,040 1,856 0 0 0 0 0
FUNDING SCHEDULE ($000)
G.0. Bonds 1,877 25 551 1,301 252 1,049 0 0 0 0 o
Program Open Space 2,328 60 673 1,585 788 807 0 0 Q 0 0
Total 4,205 85 1,224 2,896 1,040 1,856 9 0 1] 0 g
OPERATING BUDGET IMPACT {$000)

Program-Staff 139 0 27 28 28 28 28
Program-Other 50 0 10 10 10 10 10
Net Impact 188 0 37 38 38 33 38
WorkYears 0.0 0.4 0.4 0.4 0.4 0.4

DESCRIPTION

This project funds two separate frail projects in Black Hilt Regional Park, 20030 Lake Ridge Road, Boyds. The trail renovation project upgrades an existing
2.38 mile hiker-biker trail along the eastern shore of Little Seneca Lake from Wisteria Drive north to Spinning Wheel Drive, The existing 6-foot wide frail does
not meet park standards and is seriously deteriorated. The trail renovation and upgrade provides an eight-foot wide trail that meets park construction
standards and complies with the Americans with Disabilities Act (ADA) except in one area where full ADA compliance is not possible without extensive
tree-clearing.

The second project extends an existing trail 1.2 miles from the terminus near Spinning Wheel Drive to parking lot 8, near the picnic area. The naw eight-foot
wide trail will connect two existing trail segments and provides the only hard surface connection from the Water's Landing commurity to the developed area of
Black Hill Regional Park. :

ESTIMATED SCHEDULE

Canstruction of the trail extension began late winter 2010 and will be complete by fall 2010. Design of the trail renovation is underway with construction
expected in FY11 and FY12,
JUSTIFICATION
Several plans envision a hard surface trail network that links the residents of Germantown and Clarksburg to Black Hili Regional Park. Renovation of the
existing hard-surface ftrail is part of this larger network which will make the regional park accessible to thousands of residents and make the Clarksburg
amenities accessible to those living in the vicinity of the park. The Black Hill Regional Park Master Plan, approved in 2002, makes this project a priority.
Approximately 425,000 people visit the park each year.
OTHER '
The trail was constructed by the developer of the adjacent residential communities, and conveyed to M-NCPPC In 1982, with little or no base and a
substandard asphalt layer that has deteriorated. The trail was built before the Americans with Disabilities Act (ADA) guidelines were developed and is too
narrow to safely accommodate the number of users, and contains several areas of steep siopes. The new eight-foot width affords minimum space for
bicyclists, wheelchairs, strollers, maintenance crews, and emergency vehicles.
OTHER DISCLOSURES
- A pedestrian impact analysis has been completed for this project.
- M-NCPPC assents that this project conforms fo the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection
and Ptanning Act.

APPROPRIATION AND COORDINATION
EXPENDITURE DATA Community Associations
: e Trails: Hard Surface Renovation PDF 888754

D

.ate First Ap?mpnabm FY0s (3099 M Trails: Hard Surface Design and Construction
First Cost Estimate
Current Scope FYDS 3,101 PDF 768673 .
st FY's Gost Estimate 4205 bslleont.gomery County Department of Permitting

rvices
— Maontgomery County Department of
Appropriation Request AL O 11 Environmental Protection
Appropriation Request Est, Fr12 0 |} Maryland Depariment of Natural Resources
Supplemental Appropriation Request 0
Transfer )
Cumulative Appropriation 4,205
Expenditures / Encumbrances 189
Unencumbered Balance 4,036
Partial Cigseout Thru FY08 [
New Partial Closeout FY09 0
Total Partial Closeout ]
County Coungil Z1-8 ,



0. Description & Justification
DESCRIPTION

This project provides for the planning, design, and construction of a 0.9 MGD wastewater pumping station. This wastewater pumping
stetion is projected to serve new development in Stage 3 of the Clarksburg planning area west of 1-270.

Service Area  Seneca Creek Drainage Basin Capacity 0.9 MGD Population 1,550

JUSTIFICATION

Plans & Studies ‘

) Clarksburg Master Plan and Hyatltstown Special Study Area {1954); Montgomery County Councit Resolution Number 14-772; Water
and Sewer Plan Service Area Map Amendments for the Clarksburg Master Plan Area (Adopted February 13, 2001}); Clarksburg Stages
3 and 4 Area Facility Plan, Rodgers Consulting {(December 2004).

Specific Data

The Cabin Branch neighborhood includes Clarksburg Triangle and other Stage 3 properties west of 1-270 and east of Clarksburg Road.
Cost Change

Costs were increased for inflation.

STATUS Facility Planning {(WSSC Confract Nos. CP3326A02 , CP3326B02).

OTHER

The project scope has remained the same. The expenditures and schedule projections shown in Block B are planning level estimates

and may change depending on site-specific conditions and design constraints. Estimated completion date is developer dependent. No
WSSC rate supported debt will be used for this project.

COORDINATION

Maryland-Nationat Capital Park & Planning Commission, Montgomery County Department of Environmental Protection, Maryland
Department of the Environment {Non-Tidat Wetlands Permit), Maryland Department of Natural Resources, U.S. Fish and Wildlife
Service and WSSC Projects S-84 .46, Clarksburg Triangle Quffall Sewer, Pant 1 and S-84.61, Cabin Branch WWPS Force Main.

NOTE  This project supports 100% Growth.

A. Identification and Coding Information 2. Date: October 1, 2010 7. Pre PDF Pg.No.. 8. Req. Adeq. Pub. Fac. E. Annual Operating Budget Impact (000's) FY of impact
1. Project Number |Agency Number [Update Code Revieed | l ] Program Costs St
evised: Other
02380'7 5—34'60 Change - ! Facility Costs Mainienance ...
3. Project Name: Cabin Branch Wastewater Pumping Station 5.Agency: WSSsC Debt Service
4. Program: Sanitation 6. Planning Area: Clarksburg & Vicinity P A. 13 Total COStS.....or s -
Impact on Water or SewerRate....._.....
B. Expenditure Schedule (000°s) F. Approval and Expenditure Data {000's)
) (5) (10} (1 (12 (13) (14) (19) (16} (N (18}

Thu |Estimate| Total | Yeart1 | Year2 | Year3 | Year4 | Year5 | Years | Beyond | | Date Firstin Capital Program
Cost Elements Total | Fyi0 | Fy'11 | 6Years | Fy112 | Fy'13 | Fy"4 | FY15 | FY4s | FY“7 | 6Years
Planning, Design & Supervision 447 12 9] 426 25 96| 285 20 Date First Approved FY 02
L and Initial Cost Estimate ! - 22
Site Improvements & Utilities Cost Estimate Last FY [ 2,082 |
[Construction 1,418 1,418 355] 1,000 63 Present Cost Estimate 2,143
Other 278 1 277 4 68 143 12 Approved Request, Last FY 505
Total 2,143 12 10] 2,421 29| s19| 1,478 95 Total Expenditures & Encumbrances | 2]
C. Funding Schedule (000's) Approval Request FY 12 [ 29 .
Contribution/Other | 2143 12] 10 1 21| 298] 519| 1478] 95| j | Supplemental Approval Request E:

Current FY (11)

G. Status Information

Land Status: Right-of-Way may be required
% Proiect Completion: P-85%
Est. Completion Date: Development Dependent

H. Map

Map Reference Code:

> TR PR
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http:15-84.60

A. ldentification and Coding Information 9 Date: October 1. 2010 7. Pre PDF Pg.No.. 8. Req. Adeq. Pub. Fac. E. Annual Operating Budget Impact (000’s) FY of impact

1. Project Number |Agency Number  [Update Code . | ] { Program Costs ~ Staft
023808 S-84 61 Change Revised: other
- — - Facility Costs Maintenance B 15
3. Project Name: Cabin Branch WWPS Force Main 5.Agency: WSSC Debt Service )
4 Program:  Sanitation 6. Planning Area:  Clarksburg & Vicinity P.A. 13 Total COSIS. oo B ..
Impact on Water or Sewer Rate............
B. Expenditure Schedule (000's) F. Approval and Expenditure Data (000's)
8 (9 {10 (1) (12) (13} {14) (19) (16} (17} (18)
Thiu |Estimate| Total | Year1 | vear2 | Year3 | Yeard4 | Year5 | Year6 | Beyond | | Date First in Capital Program
Cost Elements Total | FY"0 | Fy"11 |6vears | Fy*12 | FyM3 | Fy"4a | Fy"5 | Fye | Fy17 | 6 Years )
Pranning, Design & Supervision 84 14 70 25 42 3 Date First Approved i_ _FY o2
Land Initial Cost Estimate [ 22
Site Improvements & Utilities Cost Estimate Last FY [7 B 376
(Construction 253 253 B8 151 14 Present Cost Estimate
Other 50 2 48 17 29 2 Approved Request, Last FY ! 274
Total 387 16 n 130 222 19 Total Expenditures & Encumbrances i o T
C. Funding Schedule (000's) Approval Request FY 12 S
Contribution/Other ] 3&7] ] m} :m] taoL 222{ 19] ] ] | Supplemental Approval Request ¥:___‘_—!
D. Description & Justification Current FY (11)
DESCRIPTION = _
This project provides for the planning, design, and construction of 2,000 feet of 10-inch diameter force main downstream of the Cabin G. Status Information ) .
Branch Wastewater Pumping Station. The wastewater pumping station and force main will provide service to new development in Land Status: Right-of-Way may be required
Stage 3 of the Clarkshurg planning area, west of 1-270. % Project Completion: P-85%
- Service Area Seneca Creek Drainage Basin Capacity 0.9 MGD Population 1,550 Est. Completion Date: Development Dependent
> JUSTIFICATION H. Ma Map Reference Code:
Plans & Studies i P _

Clarksburg Master Plan and Hyattstown Special Study Area (1994}, Montgomery County Council Resolution Number 14-772; Water
and Sewer Plan Service Area Map Amendments for the Clarksburg Master Plan Area {(Adopted Febniary 13, 2001); Clarksburg Stages
3 and 4 Area Facility Plan, Rodgers Consufting (December 2004).

Specific Data

The Cabin Branch neighborhood includes Clarksburg Triangle and other Stage 3 properties west of 1-270 and east of Clarksburg Road.
Cost Change ’

Costs were increased for inflation.

STATUS Planning

OTHER

The project scope has remained the same. The expenditures and schedule projections shown in Block B are planning level estimates
and may change depending on pipe size decisions, site-specific conditions, and design constraints. Estimated completion date is
developer dependent. No WSSC rate supporled debt will be used for this project. Land costs are included in WS5SC Project 5-201.00.

COORDINATION
Maryland-Nationai Capital Park & Planning Commission, Montgomery County Depariment of Environmental Protection, Maryiand TES -
Depariment of the Environment {Non-Tidal Wetlands Permit), Marytand Department of Natural Resources, U.S. Fish and Wildlife &
Service and WSSC Projects S-84 46, Clarksburg Triangle Outfall Sewer, Part 1, 5-84 47, Clarksburg Triangle Ouifall Sewer, Part 2 and
S-84 50, Cabin Branch Wastewater Pumping Station. &

NOTE  This project supports 100% Growth. r—j
NOE 230NWI3 |
3
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(. Description & Justification

|DESCRIPTION

Design and construction of this project will be performed in two paris: 4,000 feet of 24-inch diameter water main along Brink Road and
Route 355 and 1,500 feet of 24-inch diameter water main along West Old Baltimore Road; and 2,400 feet of 24-inch diameter water
main along West Old Baltimore Road.

Service Area Brink Pressure Zone HG760
JUSTIFICATION

Plans & Studies

Genergal Pian and M-NCP&PC Round 6 growth forecasts.
Specific Data

This water main is planned to serve the area designated as "Stage 3" in the Clarksburg Master Plan and Hyattstown Special Study
Area, approved and adopted in June 1994,

Cost Change

Costs were increased for infiation.

STATUS Final Design (WSSC Confract Nos. BL3326B02 , BL3326C02).

OTHER

The project scope has remained the same. Expenditure and schedute projections shown above are planning level estimates only and

may change depending on site-specific conditions and design constraints. Due to cument economic conditions and resulting
development schedule delays, completion of this project will row be phased. Land costs are included in WSSC Project W-200.00.

COORDINATION

Montgomery County Govemnment, Maryland-National Capital Park & Planning Commission and WSSC Projects W-46_14, Clarksburg
Area Stage 3 Water Main, Paris 1, 2 & 3 and W-46.15, Clarksburg Elevated Water Storage Facility.

NOTE  This project supports 100% Growih.

Current FY (11)

A. Identification and Coding information 2. Date: October 1, 2010 7. Pre POF Pg.No.. 8. Req. Adeq. Pub. Fac. E. Annual Operating Budget iImpact {000's) FY of fmpact
1. Project Number |Agency Number  [Update Code Revised | ] I Program Costs  Staf R
evised: Cther
113809 W.-46.24 Change Facility Costs rtenance 131 15
3. Project Name: Clarksburg Area Stage 3 Water Main, Past 4 5.Agency: WSSsC Debt Service
4. Program: Sanitation 6. Planning Area: Clarksburg & Vicinity P.A. 13 Total COSIS...ooooooro i 1
Impact on Water or Sewer Rate...........
B. Expenditure Schedule (000s) F. Approval and Expenditure Data (000°s)
& (%) (10} {(11) (12) (13} (14) (15) (18} (17 (18)
Thru |Estimate | Totai | vear1 | Year2 | vear3 | Yeard | vear5 | veart | Beyond | | Date First in Capital Program
Cost Elements Total Fy g FY'11 | 6Years | FY*12 FY'13 FY'i4 FY 15 Fy "8 FY™"7 | 6 Years | .
Planning, Design & Supervision 368 68| 150] 140] 123 15 2 Date First Approved [ FY 97
Land initiaf Cost Estimate [ 1,954
Site Improvements & Utilities Cost Estimate Last FY L 1,954
Construction 1,401 320 1,081 873 142 66 Presant Cost Estimate { 2,013 i
Other 254 71 183 149 24 10 Approved Request, Last FY 1,455
otal 2,013 68 541] 1,404| 1,145 181 78 Total Expenditures & Encumbrances | 68
C. Funding Schedule {000's) Approval Request FY 12 [ 1145
SDC ! 2'01:3! 68' 1 [ 1'4(]4] 1'145[ 181 { 73' l ! l Supplemental Approvai Request

7

G. Status Information

Land Status: Right-of-Way may be required
% Project Completion: D.60%
Est. Completion Date: April 2014

»
i3
oo~

Pt QAT

P oo et 1378 B
= S | NEE S0 1 B

W ss7 e, B

1-7



http:W-200.00
http:M-NCP8.PC
http:IW-46.24

A. ldentification and Coding information 2 Date: October 1, 2010 7. Pre PDF Pg.No.. 8. Req. Adeq. Pub. Fac. E. Annual Operating Budget impact {000's) FY of impact
1. Project Number [Agency Number |Update Code . ] l | Program Costs St
573818 WA6.14 Change Revised: Other
: - Facility Costs Maintenance ... T S 1
3. Project Name: Clarksburg Area Stage 3 Water Main, Parts 1, 283 5.Agency: WSSC Debt Service ..
4 Program: Sanitation 6. Planning Asea: Clarksburg & Vicinity P.A. 13 Total CostS...ooooonir 34 "
impact on Water or Sewer Rate............ .
B. Expenditure Schedule (000's) F. Approval and Expenditure Data {000's)
@) (9 {10) (11} (12 (13) (14) (15 {16} {17) (18} ;
Theu | Estimate 1 Total Yeart | Year2 | Year3 | Yeard | YearS | Yearé | Beyond Date First in Capital Program 1 Fy 97
Cost Elernents Yotal FY '@ FY'tt | 6Years | FY'12 FY'13 FY 14 FY'15 FY '16 FY 17 | 6 Years .
Planning, Design & Supervision 508 141 343 114 91 23 Date First Approved FyY 97
L and initia Cost Estimate 3,376
Site Improvements & Uiilities Cost Estimate Last FY { ' 3,586
Construction 2,632 7901 1,842 18658 184 Present Cost Estimate [ 7 ) 3,683
Other 463 170 293 262 31 Approved Request, Last FY [__ 2,238]
otal 3,603] 41| 1303 2249 2011 238 Totat Expenditures & Encumbrances
. Funding Schedule (000's) Approval Request FY 12 I 21k |
Contribution/Gther | 3,693 ] 141 ] 1303 ] 2,249 { 2,011 | 238] l | ; [ Supplemental Approval Request Ei::

D. Description & Justification
DESCRIPTICN

Design and construction of this project will be performed in three parts: 7,000 feet of 24-inch diameter water main {o the proposed
Clarksburg Elevated Water Storage Facility {Project W-46 15); 2,700 feet of 16-inch and 24-inch diameter water main along Clarksburg
Road and various streets; and 3,600 feet of 16-inch water main along the southbound 1-270 ramp to Clarksburg Road (Md. Rte 121).

Service Area Brink Pressure Zone HG760
JUSTIFICATION

Plans & Studies

General Plan and M-NCP&PC Round 6 growth forecasts.
Specific Data

This water main is planned to serve the area designated as “Siage 3" in the Clarksburg Master Plan and Hyattstown Special Study
Area, approved and adopted June 1894,

Cost Change

Cost were increased for inflation.

STATUS Final Design (WSSC Contract Nos. DA3326002 , DA3326F02 , DA3326H02).
OTHER

The project scope has remained the same. Expenditure and schedule projections shown in Block B are planning level estimates only
and may change depending on site-specific corwlitions and design constraints. The estimated compietion schedule is developer
dependent. No WSSC rate supported debt will be used for this project. Land costs are included in WSSC Project W-200.00.

COORDINATION

Montgomery County Government, Maryland-National Capital Park & Planning Commission ‘and WSSC Projects S-84 47, Clarksburg
Triangle Outfall Sewer, Part 2 and W-46.24, Clarksburg Area Stage 3 Water Main, Part 4.

NOTE  This project supports 100% Growth.

Current FY {11)

G. Status Information

Land Status: Right-of- Way may be required
% Project Completion: 0-50%
£st. Completion Date: Developer Dependent

Map Reference Code:

H. Map
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A. Identification and Coding Information 2 Date: October 1, 2010 7. Pre PDF Pg.No.. 8 Req. Adeq. Pub.Fac. E. Annual Operating Budget Impact (000's) FY of tmpact
1. Project Number jAgency Number  |Update Code . 1 ] 1 Program Costs ~ Staff
573819 W46.15 Change Revised: . Ottt

- Facility Costs Maintenance . 40 5
3. Project Name: Clarksburg Elevated Water Storage Facility 5.Agency: WSSC Debt Service _
4. Program; Sanitation 6. Planning Area; Clarksburg & Vicinity P.A. 13 Total COStS.o oo 40 15

impact on Water or SewerRate. ...
B, Expenditure Schedule (000s) F. Appraval and Expenditure Data {000's)
8 ()] (10) () (12) (13) {14) (15 (18) (17 (18}
Theu |Eslimate | Total | Yeart | Year2 | Yeard | vear4 | Year5 | Yeart | Beyond | | Date First in Capital Program

Cost Elemenis Yotat | Fyto | FY't1 | 6vears | Fyv2 | Fy'13 | Fy14 | FY"5 | Fy6 | Fy17 | 6Years .
Planning, Design & Supervision 671 142 529 16 196| 147] 170 Date First Approved _ Fv o7
Land Initial Cost Estimate ) 138
Site Improvements & Utilities Cost Estimate Last FY 3957
Construction 2,994 2,994 832 2,162 Present Cost Estimate [ 4193 ]
Other 528 528 2 291 147] 350 Approved Request, Last FY { V 322
Total 4,193 142 4,051 18] 226 1126] 2,682 Total Expenditures & Encumbrances | 142]
C.  Funding Schedule {000's) - Approval Request FY 12 o 18.
sDC l 4'193J 142 ] 1 4,651 1 18 l 225 ] 1126 l 2,682 l [ l Supplemental Approval Request [:]

D. Description & Justification

DESCRIPTION

This project provides for the community outreach, site selection, planning, design, and construction for a future 0.75 miltion galion (MG)
elevated storage facility in the HG760 waler pressure zone.

Service Area Bnnk Pressure Zone HG760
JUSTIFICATION
Plans & Studies

Montgomery County High Zone Supply Facility Plan, WSSC; M-NCPP&PC Round 6.2 growth forecasts; Western Clarksburg Facility
Plan, Rogers Associates {December 2004);, Water Storage Volume Criteria Report (November 2005).

Specific Data

This project is needed in anticipation of rapid growth in the 760 pressure zone. Reevaluation of this prmoject with Round 6.2 growth
forecasts now indicates a storage deficit for this zone and a need {o iniliate this project. The facility ptan dated December 2004 has
identified the preferred location for the water storage facility. As noted in the facility pian, public meetings were held to obtain
comments conceming the location.

Cost Change

Costs were increased for inflation.

STATUS Preliminary Design (WSSC Contract Nos. BE1442A95 | DA3326A02).

QOTHER .

The project scope has remained the same. Expenditure and schedule projections shown above are planning level estimates only. The
resulting decision of the Montgomery County Planning Board Mandatory Referral is for WSSC to hold a design charette to address the

aesthetic and tandscaping concemns and submit details of the final landscaping surrounding the facility before going into final design.
Land costs are included in WSSC Project W-200.00.

COQORDINATION

Montgomery County Government and Maryland-National Capital Park & Planning Commission {Mandatory Referral Hearing was held
on April 3, 2008).

NOTE  This project supports 100% Growth.

Capacity 0.75 MG

Current FY (11)

| G. Status Information

Land Status: Site selected
% Project Completion: D-0%
Est. Completion Date: June 2015

H. Map Map Reference Code:
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A. ldentification and Coding Information 2. Date: Octover 1, 2010 7. Pre PDF Pg.No.. 8 Req. Adeq. Pub. Fac. E. Annual Operating Budget impact (000°s} FY of impacl
1. Project Number [Agency Number |Update Code s [ 1 || ! Program Costs ~ sta®
0623611 58447 Change Revised: N Other
; - Facility Costs Maintenance .. 130 .. 14
3. Project Name: Clarksburg Triengle Outfall Sewer, Part 2 §.Agency: WSSC Clebt Service .
4.Program:  Sanitation 6. Planning Area:  Clarksburg & Vicinity PA. 13 Tolal COStS ... 30 4
Impact on Water or Sewer Rate............
B. Expenditure Schedule (000's) F. Approval and Expenditure Data {000's)
8} 9 (10) (1) {12) {13) {14) (15} (16) {17} (18)
Theu |Estimate| Total | Year1 | Year2 | Year3 | Yeara | vear5 | Years | Beyond | | Date Firstin Capital Program
Cost Elements Total | FY"0 | FY"11 [Bvears | Fy*12 | FY*3 | FY114 | FY5 | FY'6 | FY"7 ! 6Years e
Planning, Design & Supervision 400 85| 254 31 64 17 Date First Approved [ kY 02
Land . Initiat Cost Estimate - 22]
Site Improvements & Utilities Cost Estimate Last FY 2,256
Construction 1,629 485 1,144 1,028 18] Present Cost Estimate 2,324
Other 295 111 184 164 20 Approved Request, Last FY 1,243
Total 2,324 65] 850 1,409] 1,254] 155 Total Expenditures & Encumbrances - 65
C. Funding Scheduie {000's) Approval Request FY 12 1254
Contribution/Other { 2,324 ] 65 | 850 ] 1,409 1 1,254 l 155 { ] | ] ] Supplemental Approval Request {::]
D. Description & Justification Current FY (11)
DESCRIPTION
This project provides for the planning, design, and construction of approximately 1,550 feet of 24-inch, 2,800 feet of 21-inch, 3,000 feet G. Status Information ) )
of 18-inch, and 500 feet of 15-inch diameter outfall sewer along a tnbutary west of and parallel to U.S. Interstate 270, north of West Old Land Status: Right-of-Way may be required
Baltimore Road. This sewer is projected to serve new development in Stage 3 of the Clarksburg planning area west of 1-270 and % Project Completion: D-80%
potentially serve Clarksburg Development Stage 4 gs specified in the 1994 Clarksburg Master Plan. Est. Completion Date: Developer Dependent
Service Area Seneca Creek Drainage Basin . Capacity 9.0 MGD Population 16,500
; JUSTIFICATION H. Map Mfap Reference Code:
' Plans & Studies g oK 2B
Clarksburg Master Plan and Hyatistown Special Study Area (1994}, Montgomery County Council Resolution Number 14-772; Water N - - “mmﬁfﬁ%,
and Sewer Plan Service Area Map Amendments for the Clarksburg Master Pian Area (Adopted February 13, 2001); Clarksburg Stages ! Fhows g i
3 and 4 Area Facility Plan, Rodgers Consulting (December 2004). {1
Specific Data | . o
The Cabin Branch neighborhood includes Clarksburg Triangle and other Stage 3 properties west of |-270 and east of Clarksburg Road. i ‘ 2 4
Cost Change - } - fﬁ i\ |
Costs were increased for inflation and a minor increase in the total pipe length. o : T S
STATUS Preliminary Design (WSSC Contract No. DA3326D02, }. t ' { 3l
} .} b M.mi
OTHER X %%\,P HGT
The project scope has remaeined the same. The expenditures and schedule projections shown in Block B are planning level estimates [ 3 i . Q‘;
and may change depending on pipe size decisions, site-specific conditions, and design constraints. Estimated completion date is / } n P
developer dependent. No WSSC rate supporied debt will be used for this project. ’ ;
COORDINATION N
Maryland-National Capital Park & Planning Commission, Montgomery County Depariment of Environmental Protection, Maryland T
Department of the Environment {Non-Tidal Wetlands Permit), Maryland Department of Natural Resources, U.S. Fish and Wildiife
Service and WSSC Projects S-84 46, Clarksburg Triangle Outfall Sewer, Part 1 and W-46 14, Clarksburg Area Stage 3 Water Main,
Partis 1,2 & 3.

NGOTE  This project supports 100% Growth.




A. ldentification and Coding Information

2. Date: October 1, 2010

7. Pre PDF Pg.No.. 8 Req. Adeq. Pub. Fac.

FY of Impact

E. Annual Operating Budget Impact (000's}

D. Description & Justification
DESCRIPTION

between Route 355 and Skylark Road.
Service Area

JUSTIFICATION
Plans & Studies

Specific Data

approved and adopted in June 1994,
Cost Change

OTHER

COORDINATION

Park & Planning Commission.
NOTE  This project supports 100% Growth.

Cedar Heights Pressure Zone HG835

This project provides for the planning, design, and construction of 5,700 feet of 18-inch diameter water main along Newcut Road

Clarksburg Master Plan, Stage 3; M-NCP&PC Round 5 population projections; General Plan.

This main is proposed to serve areas designated as "Stage 3" in the Clarksburg Master Plan & Hyattstown Special Study Area,

Cost increase is due to splitting work under multiple contracts, updated SDC agreements and the delay in the start of canstruction.
STATUS Under Construction (WSSC Contract Nos. DA3263Q02 , DA4321Z06 , DA4446A06).

The project scope has refmained the same. Expénditures and schedule projections shown in Block B reflect information provided by
the developer. Design and construction will be performed by the developer under a System Extension Permit. The estimated
compietion schedule is developer dependent. No WSSC rate supported debt will be used for this project.

Montgomery County Department of Public Works and Transportation, Montgomery County Govemment and Maryland-National Capital

1. Project Number |Agency Number  {Update Code Revised ] || | Program Costs ~ Staf
; evised: Cther
013802 w4618 Change Facility Costs  Maintenance ... s . 1
3. Project Name: Newcut Road Water Main, Part 2 5.Agency: wssc Diebt Serviee oo
4 Program’ Sanitation 6. Planning Area:  Clarksburg & Vicinity P.A. 13 Total CoSIS. ..o % "
Impact on Water or Sewer Rate
B. Expenditure Schedule (000s) F. Approval and Expenditure Data {000's)
{8) (9) (1) {11} {12} (13) {14) (15} (16} {17) (18}
Twu |Estimate | Total | Year1 | YearZ | Yeard | Yeard | Year5 | Year§ | Beyond Date Figst in Capital Program
Cost Elements Torad | FY10 | Fy“1 |SYears | Fy“2 | FY'13 | Fy4 | FY15 | Frve | FY"7 | 6Years |
Planning, Design & Supervision 98| 77| 1] 10 5 5 Date First Approved
Land initial Cost Estimate
Site Improvements & Utilites Cost Estimate Last FY 8
Construction 773 115 100 558 206 352 Present Cost Estimate 974
Other 103 17 86 32 54 Approved Request, Last FY [ 236
Total 974 182 128 654 243 411 Total Expenditures & Encumbrances 192
C. Funding Schedule (000’s) Approval Request FY 12 243
IContribution/Other | 974 192 | 128 } 654 ] 243 l 41 ] | l ] | Supplemental Approval Request

H

Current FY (11)

G. Status Information

Laryd Status: No land or R'W required

% Project Completion: C-10%
Est. Completion Date: Developer Dependent
H. Map Map Reference Code:
‘%r : RN
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0. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of a 0.34 MGD wastewater pumping station to serve the Tapestry
Subdivision.

Service Area Seneca Creek Drainage Basin
JUSTIFICATION

Plans & Studies

Tapestry Subdivision Hydraulic Planning Analysis (March 2006).

Capacity 0.34 MGD Population 590

Cost Change
Costs were increased for inflation.

STATUS Planning (WSSC Contract No. DA39937204, ).

OTHER

The project scope has remained the same. The expenditures and schedule projections shown in Block B are planning level estimates
and may change depending on site-specific conditions and design constraints. Estimated completion date is developer dependent. No
WSEC rate supported debt will be used for this project.

COORDINATION
Montgomery County Government, Local Community Civic Associations and WSSC Project 5-84.66, Tapestry WWPS Force Main.
NOTE  This project supporis 100% Growth.

Current FY (11}

A Identification and Coding Information 2 Date: Octaber 1, 2010 7. Pre PDF Pg.No.. 8. Req. Adeq. Pub. Fac. E. Annual Operating Budget Impact (000's) FY of Impact
1. Project Number Agency Number  |Update Code o 1 [ || | Program Costs ~ Stan
083803 58465 Change Revised: -~ Otner
- - - Facility Costs Maintenante ..
3. Project Name: Tapestry Wastewater Pumping Station 5.Agency: WSSC fent Service .
4. Program:; Sanitation 6. Planning Area:  Clarksburg & Vicinity PA. 13 TOE COSIS e
Impact on Water or Sewer Rate............
B. Expenditure Schedule {000's) F. Approval and Expenditure Data {000's)
8) {9 (10} (11) {12} (13} {14) (15) (18) {17) (18}
Thru |Estimate| Total | Yeart | Year2 | Year3 | Year4 | Year5 | Year6 | Beyond | | Date First in Capital Program
Cost Elements Yot | FY"0 | FY"1 | 6Years | FY™12 | Fy"13 | F¥'14 | FY“5 | FY'16 | FY"7 | 6Years ) -
Planning, Design & Supervision 109 7 34 68 3 3 Date First Approved [ FY 0g)
Land Initial Cost Estimate [ 552
Site improvements & Ulilities Cost Estimate Last FY | B 607 ‘
Construction 434 217 217 108 108 Present Cost Estimate 625
Other 82 40 42 M 21 Approved Request, Last FY | 156
Total 625 LA A A T od Total Expenditures & Encumbrances | 7]
C. Funding Schedule {000's) Approval Request FY 12 164 '
Cantribution/Other | 525] 7] 291 [ 327] 164] 163 } [ | _ [ ] Supplemental Approval Request

G. Status Information

Land Status:
% Project Completion:

Not applicable
P100%

Est. Completion Date:

Developer Dependent

Map Reference Code:




A. Identification and Coding Information 7. Pre PDF Pg.No.. 8. Req. Adeq. Pub. Fac.

2. Date: October 1, 2010

E. Annual Operating Budget impact (000's) FY of Impact

Tapestry Subdivision Hydraulic Planning Analysis (March 2006).

Cost Change

Costs were increased for inflation.

STATUS Planning

OTHER

The project scope has remained the same. The expenditures and schedule projections shown in Block B are planning level estimates
and may change depending on site-specific conditions and design consiraints. Estimated completion date is developer dependent. No
WSSC rate suppoited debt will be used for this project.

COORDINATION
Montgomery County Govermnment, Local Community Civic Associations and WSSC Project 5-84.65, Tapestry Wastewater Pumping
Station.

NOTE This project supports 100% Growth.

1. Project Number |Agency Number  |Update Code Revised ] | l Program Costs  Staff S
evised: ofhet
083804 5-84.66 Change Facility Costs  Maintenance % 1
3. Project Name: Tapestry WWPS Force Main 5.Agency: WSSC Debt Servics
4. Program: Sanitation 6. Planning Area: Clarksburg & Vicinity P.A. 13 Total COSIS....ooooooi % "
impact on Water or Sewer Rate............
B. Expenditure Schedule (000's) F. Approval and Expenditure Data (000's)
(8) {9 {10} {11 (123 (13} (14) (15) (16) (17} (18}
Thru | Estimate] Total | Year1 | Year2 | Year3 | Yeard | YearS | Year6 | Beyond | | Date Firstin Capital Program
Cost Eiements Tolat | FY'10 | FY't | 6Years | Fy42 | FY"t3 | FY“4 | FY"5 | FY'16 | FY"7 | 6 Years | ) e
Planning, Design & Supervision 21 8 5 8 5 3 Date First Approved | Fvos
Land Initial Cost Estimate 110
Site tmprovements & Utiiies Cost Estimate Last FY
Construction 88 3 51 35 16 Present Cost Estimate f 122 l
Other 18 ) 10 6 4 Approved Request, Last FY I - 46
iTotal 122 8 45 69 46 23 Totat Expenditures & Encumbrances ] - 8
c. Funding Schedule {000's) Approval Request FY 12 . 46"
ibution/Oth
Contribution/Other [ 12 | 8 l 45 ] 69 I 46 ] 23 ] l l I l Supplemental Approval Request [::
D. Description & Justification Current FY (11)
DESCRIPTION _
This project provides for the planning, design, and construction of 2,150 feet of 4-inch diameter force main to serve the Tapesiry G. Status Information
Subdivision. Land Status: Mot applicable
Service Area  Seneca Creek Drainage Basin Popuiation 590 % Project Completion.  P-100%
JUSTIFICATION Est. Completion Date:  Developer Dependent
Pians & Studies Map Reference Code:

{.; B
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PROJECT: Corridor Cities Transitway (CCT)

DESCRIPTION: Transit portion of a multi-modal corridor study to consider transit and highway
improvements in the 1-270/US 15 corridor in Montgomery and Frederick Counties from Shady Grove
Metro Station to 1-70. The Corridor Cities Transitway (CCT) would be either a light rail transit (LRT} or
bus rapid transit (BRT) line along a 14-mile corridor from Rockville through Quince Orchard,
Gaithershurg and Germantown to Clarksburg. Another option under study is "premium bus" service
along proposed |-270 High Occupancy Vehicle (HOV)/managed lanes.

JUSTIFICATION: The purpose and need for the project is to relieve congestion and improve safety
due fo existing and projected growth within the 1-270/US 18 Corridor. The CCT would aiso enhance
mobility by serving existing and future transit-oriented land uses in the corridor.

SMART GROWTH STATUS: D Project Not Location Specific or Not Subject to PFA Law
Project Inside PFA

j i Grandfathered
. Project Outside PFA Exception Will Be Required
. PFA Status Yet to Be Determined Exception Granted

ASSOCIATED IMPROVEMENTS:

SHA - I-70/1-270 Interchange

SHA - |-70, MD 85 Extended and MD 355 Relocated
SHA - MD 80 and MD 355 Relocated

SHA - |-70, Mt. Phillip Road to MD 144

STATUS: Selection of locally preferred alternative and
prefiminary engineering to begin during current fiscal year.

POTENTIAL FUNDING SOURCE; SPECIAL FEDERAL [] GENERAL D OTHER éiﬁ:ﬁﬁ?;tcdgﬁszeg %glg nﬁ;ﬂﬁglg r;ﬂigziietg(:if the
TOTAL Balance to Complete funding.
PHASE ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX BALANCE
cosT THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
{$000) 2010 2011 2012 L20130. 1201400 L2016, L2018, TOTAL COMPLETE
Planning 18,184 6,819 4,000 7.365 0 0 0 0 11,365 0
Engineering 25,000 0 0 5,000 10,000 10,000 0 0 25,000 0
Right-of-way ] 4] 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 o] 0 0 0 0
Total 43,184 6,819 4,000 12,365 10,000 10,000 0 0 36,365 0
Federal-Aid 19,187 . 1,505 1,500 6,182 5,000 5,000 0 0 17,682 4]

Funding is contingent upon successful entry into the New Starls program.
1108

PAGE __MTA-42



Clarksburg Fire Station -- No. 450300

Category Public Safety Date Last Modified April 07, 2011

Subcategory Fire/Rescue Service Required Adequate Public Facility No

Administering Agency General Services Relocation Impact None.

Planning Area Clarksburg Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000)
Thru | Rem, | Total Beyond
Cost Element Total FY40 FY10 | 6 Years | FY11 FY12 FY13 FY14 FY15 FY16 | g Yoars
Planning, Design, and Supervision 1,945 119 0 1,826 0 580 539 707 0 0 0
Land 2,001 442 0 1,559 1,559 0 0 0 0 0 0
Site Improvements and Utilities 1 1 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 1] [
Other 5 5 0 0 0 0 0 0 0 0 0
Total 3,952 567 0 3,385 1,559 580 539 707 0 0 0
FUNDING SCHEDULE {$000)

G.0Q. Bonds 3.952 567 0 3,385 1,559 580 539 707 0 0 0
Total 3,952 567 0 3,385 1,559 580 539 707 0 0 0

DESCRIPTION

This project provides for a new Fire and Rescue Station in the Clarksburg area and the purchase of associated apparatus. Also, the project will provide a
connection to the Washington Suburban Sanitary Commission (WSSC) sanitary sewer system for the fire station and for properties along MD 355 within the
Clarksburg Historic District. The new facility will be located at 23420 Frederick Road, Clarksburg. The new station will be constructed in accordance with
square footage specifications of the prototype Program of Requirements (POR) for a Class | Fire Station. A Class | Fire Station is approximately 22,600 gross
square feet and Includes apparatus bays, dormitory and support space, personnel living quarters, administrative offices, and a meeting/training room. This
station will include offices for a Batialion Chief, a Police satellite facility, additional space for the Upcounty Reglonal Services Center and personal protective
equipment storage totaling 2,589 square feet. On-site parking will be provided. Fire/Rescue apparatus to be purchased for this station includes an aerial truck,
a tanker and a brush truck.

ESTIMATED SCHEDULE

Due to the swi;l property acquisition, the design phase will commence during FY11 and it is estimated to last eighteen months.

JUSTIFICATION

A new station is necessary in this area due to the present and projected population density for the Clarksburg area. Clarksburg is expected to increase from a
few thousand residents to more than 25,000. The Clarksburg Town Center is envisioned to include a mix of housing, commercial, retail, recreation and civic
uses with the Clarksburg Historic District as the focal point. Residential areas include the Newcut Road neighborhood, the Cabin Branch neighborhood, the
Ten Mile Creek area, the Ridge Road transition area, the Brink Road transition area, as well as projected residential development in the Transit Corridor District
and the Gateway Center.

In addition, the property for the fire station and the surrounding properties are not connected to the sanitary sewer system; with failing septic systems they do
not meet modem wastewater disposal standards. Therefore this project also includes the design and construction for the sanitary sewer connection for the fire
station and 38 surrounding properties. This will help keep the Clarksburg Historic District a viable community, promote rehabilitation of existing structures, and
to allow for limited development that is consistent with the adopted master plan. This sanitary sewer connection was based on the 2010 WSSC report "Sewer
Facility Plan for Historic Clarksburg.”

This project is recommended in the Fire, Rescue, Emergency Medical Services and Community Risk Reduction Master Plan approved by the County Council in
October 2005 and the Montgomery County Fire and Rescue Service Station Location and Resource Allocation Work Group, Phase | Report, “Need for
Upcounty Fire-Rescue Resource Enhancements, October 14, 1999. Development of this facility will help Montgomery County meet the NFPA 1710 Guidelines.
OTHER
The property for the fire station will require a sewer category change prior to the issuance of permits.
FISCAL NOTE
The project provides for the design phase. Debt service for this project will be financed with Consolidated Fire Tax District Funds. The total estimated project
cost is $21,725,000, which includes $3,517,000 for fire apparatus. Also, WSSC will contribute an estimated $570,000 to connect the properties in the
Clarksburg Historic District to the sanitary sewer system.
OTHER DISCLOSURES

- A pedestrian impact analysis will be performed during design or is in progress.

APPROPRIATION AND COORDINATION
EXPENDITURE DATA Montgomery County Fire and Rescue Service
Date Firet Appropriation FYg (3000) Bgzzsrt:r;ec;::a"rgewices Center
g'l:sr:ecn?ss(;:t;mate FY11 3,952 | | Department of General Services

n - Department of Permitting Services
Last FY's Cost Estimate 3.852 Department of Technology Services

— M-NCPPC
Appropriation Reques‘, - FY12 0 State Highway Administration
Supplemental Appropriation Request 0
Transfer 0
Cumulative Appropriation 3,962
Expenditures / Encumbrances 1,681
Unencumbered Balance 221
Partial Closeout Thru FY09 0
New Partial Closeout FY10 4]
Total Partial Closeout 1]

1=20.

County Council



Frederick Road Bike Path -- No. 501118

Category Transportation Date Last Modified March 30, 2010

Subcategory Pedestrian Facllities/Bikeways Required Adequate Public Facility No

Administering Agency Transportation Relocation Impact None.

Planning Area Germantown v Status Final Design Stage

EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond
Cost Element Total FY09 FY10 | 6 Years | FY11 Fri2 FY13 Frid FY1§ FY16 | g Years
Planning, Design, and Supervision 702 0 0 702 350 352 [} 0 0 [{] [¢]
Land 0 g 1] 0 0 0 0 0 0 0 0
Site Improvements and Utilities 0 0 0 0 0 0 0 0 0 0 0
Construction 0 [*] 0 0 0 0 0 0 0 Y ¢}
Other 0 Q 0 0 0 0 0 0 o] 0 [+
Total 702 0 0 702 350 352 0 1] 0 0 0
FUNDING SCHEDULE {$000)

G.0. Bonds 702 0 3] 702 350 352 0 0 a 0 o
Total 702 1] '] 702 350 352 ] ] 0 0 0

DESCRIPTION

This project provides for the design of new 8-foot wide hiker-biker path along the west side of Frederick Road {(MD 355} between Stringtown Road and Brink
Road, a distance of approximately 2.5 miles, The-project would replace about 0.9 miles of sidewalk segments in order to provide a continuous route serving
two schools, two parks, and a church along its route. The project includes streetlights and street trees.

ESTIMATED SCHEDULE

The design is to be completed in the spring of 2012.

JUSTIFICATION

This project would provide the first bike path connection between Clarksburg and north Germantown.

FISCAL NOTE

The estimated cost of the project, including design, land acquisition, site Improvements, utility relocation, and construction, is in the range of $2.0-$2.4 million.
Funds for this project were originally programmed in Public Facilittes Roads No. 507310.

OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND
EXPENDITURE DATA

Date First Appropriation FY11 (3000)
First Cost Estimate

Current Scope FYit 702
Last FY's Cost Estimate Q
Appropriation Request FY11 702
Appropriation Request Est. FYi2 Q
Supplemerttal Approgriation Request 0
Transfer 0
Cumulative Appropriation o
Expenditures /| Encumbrances 0
Unencumbered Balance 0
Partial Closeout Thru FY08 g
New Partial Closeout FYQ09 0
Totat Partial Closeout 0

COORDINATION

Maryland State Highway Administration
Marytand-National Capital Park and Planning
Commission

MAP

‘See Map on Next Page
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Clarksburg Library -- No. 710500

Category : Culture and Recreation Date Last Modified January 09, 2010

Subcategory Librasies Required Adequate Public Facility No

Administenng Agency General Services Relocation Impact None.

Planning Area Clarksburg Status Planning Stage

EXPENDITURE SCHEDULE {$000)
Thru Est. Total Beyond
Cost Element Total FY09 Fyia | 6 Years | FY11 FY12 FY13 FY14 FY15 FY16 | 6 Yoars
Planning, Design, and Supervision 1,694 1] 0 1,684 0 1] [1] 208 353 1,133 4]
Land 0 0 0 g 0 0 0 0 0 0 0
Site Improvements and Utilities 0 0 0 o] 0 Q 0 Q 0 0 0
Construction 0 0 0 [¢] 0 0 0 0 0 4] 0
Other 0 0 0 0 0 0 0 Q 0 0 0
Total 1,694 0 0 1,694 [}] [} [] 208 352 1,133 1]
- FUNDING SCHEDULE ($000}

| G.O. Bonds 1,694 0 0 1,694 4] 0 0 208 353 1,133 4
Total 1,694 ] '] 1,694 1] 0 0 208 353 1,133 [1]

DESCRIPTION

This project provides for the design and construction of a 25,000 - 27,000 gross square foot library, of no mare than two levels, and associated parking located
in the Clarksburg Town Center. The option to build a new free-standing library, with 120 parking spaces, with & collection of 110,000 items (space to sheive
75,000 items: 36,000 Adult, 4,000 Young Adult, 30,000 Children, and 5,000 Reference) to serve the population was outlined in the Clarksburg Master Plan,
ESTIMATED SCHEDULE

The design phase will commence late fall 2013 and is estimated to last twenty-one months.

COST CHANGE

Add full project design costs.

JUSTIFICATION

The Depariment's Strategic Facilities Plan (1998-2003) recognizes the need for library services for the residents of Clarksburg. The Clarksburg population is
expected to be 18,000 in 2010 and grow to 37,000 by 2025. The closest library is the Germantown facility that opened in 2007. The Clarksburg Master Plan
refers several times to the desirability of a library to serve as a “community magnet” in the Town Center. In addition to being a place for lifelong leaming for the
entire community, it can be the technological nerve center of the community, Perceived as a safe public placs, a library promotes social interaction and
provides public meeting space.

A Needs Assessment for the Clarkshurg Library was completed by Public Libraries in September 2001.
OTHER
The County Council approved programmed expendiiures for design of the library pending resolution of site and scope negotiations.
FISCAL NOTE
Dedication of 19,000 square fest of fand for a library plus an area for parking is a M-NCPPC subdivision requirement of the Town Center developer. The
County Council approved the use of G.O. bonds for this project. This project is estimated to cost $21 to $23 million, Final construction costs will be
determined during the design development stage.
OTHER DISCLOSURES
- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND COORDINATION
EXPENDITURE DATA lh§~NCPPC o s
ey ot epariment of General Services
Emf c'rst Epg ropt aton Y 5000) Department of Technology Services
C:snen?sSwZema e Yt 1,604 || Depariment of Permitfing Services
Last FY's Cost Estimate 208 wssc
Clarksburg Town Center Development District
rov Depariment of Public Libraries
A ppm‘”fatfo" Request AL 9 Upcounty Regional Services Center
Appropriation Request Est. FY12 0
Supplemental Appropriation Request 0
Transfer 0
Cumulative Appropriation 0
Expenditures / Encumbrances 0
Unencumbered Balance 0
Partial Closeout Thru FY08 Q
New Partial Closeout FY09 b}
Totat Partial Closeout 0
County Council | s daadl i
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" STATE HIGHWAY ADMINISTRATION -- Montgomery County - Line 7

INTERSTATE DEVELOPMENT AND EVALUATION PROGRAM

PROJECT: 1-270, Eisenhower Highway, and US 15, Frederick Freeway

DESCRIPTION; Muiti-modal corridor study to consider highway and transit improvements in the
1-270/US 15 corridor in Monigomery and Frederick counties from Shady Grove Metro Station to north
of Biggs Ford Road (27.90 miles). )

JUSTIFICATION: Poor levels of traffic service and safety problems are experienced throughout
1-270 and on US 15 through the City of Frederick. Traffic conditions will continue to deteriorate due to
rapid development along this corridor. 1-270 is a heavily traveled commuter and transportation route
and transportation improvements are needed to relieve existing and future traffic and to support
planned economic development.

SMART GROWTH STATUS: I:I Project Not Location Specific or Not Subject to PFA Law

| | Project Inside PFA l || Grandfathered

Project Outside PFA Exception Will Be Required
| | PFA Status Yet To Be Determined I [ ] Exception Granted
ASSOCIATED IMPROVEMENTS:

InterCounty Connector (Line 2)

1-270/Watkins Mill Road Extended Interchange (Line 8)

1-70, Mt. Phillip Road to MD 144 (Frederick County - Line 5)
US 15, Interchange at Monocacy Boulevard (Frederick County - Line 8)

STATUS: Project Planning on hold, proceeding with fransit options in corridor first.

SIGNIFICANT CHANGE FROM FY 2011 - 16 CTP: None.

POTENTIAL FUNDING SOURCE: sPECIAL [X] FEDERAL [ ] GENERAL [_] OTHER CLASSIFICATION:

TOTAL PROJECT CASH FLOW STATE - Principal Arterial
PHASE ESTIMATED EXPEND CURRENT BUDGET SIX  BALANCE | FEDERAL - Interstate

COSsT THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO STATE SYSTEM : Primary

{3000) 2014 2012 2013 ..2014.. ..2015.. ..2016... ..2017.. TOTAL COMPLETE | =™
Planning 17,460 17,435 25 0 0 0 0 0 25 0 | DAILY TRAFFIC : (USAGE IMPACTS
Engineering 0 0 0 0 0 0 o 0 0 0 | CURRENT (2011) - 40,400 - 97,500 (US -15)
Right-of-way 1,107 1,107 0 0 0 0 0 0 0 0 89,125 - 235,700 (1-270)
Construction 0 0 0 0 0 0 0 0 0 0 | PROJECTED (2030)- 58,000 - 169,100 (US 15)
Total 18,567 18,542 25 0 0 0 0 0 25 0 103,900 - 267,400 (1-270)
Federal-Aid 12,223 12,208 18 0 0 0 0 0 18 0

STIP REFERENCE #FR1921 08/01/2011 The estimated cost is for the entire project in Montgomery and Frederick counties. PAGE __ SHA-M-7



Priority Ranking of Unbuilt, Unprogrammed, and Uncommitted Projects

Table 1

Rank | Project ‘ , . R #1 | #2 | #3 | #4 | #5 | #6 | #7 | #8 | #9 | #10 | #11 | Total |
1 MD 27: widen to 4 lanes, Snowden Farm Pkwy to Skylark Road 7 61 10 4 3 2] 18 21 3 8 19 82
2 MBD 355 Reloc: 4 lanes, Stringtown Rd to north of Town Center 8 7 7 31 13 31 14 5 2 10 16 88
3 Rocky Hill MS, 12-room addition ) 13 1 5, 14 5113 71U 111 6 7 11 93
4 MD 355 & Roberts Tavern Dr: widen to 4 lanes to Observ, Drive. 51 147 8 S| 18| 4] 19 1 1 9 17 101
5 Midcounty Highway: 4 lanes, MD 27 to Brink Road 41 15 9 2 41191 17 41 541 20 5 104
16 Greenway Village MS, 10-room addition 141 21141 15 6| 14 21 12} 74 13 10§ 109
7 1-270: widen to 6 lanes, MD 121 to Frederick County 3 41 6 8 20121 151 24117 2i 21 114
B/9 [-270: widen to 8 lanes north to MD 121 11 12} 22 7 1 71 134 23] 18 1 1 116
8/9 Observation Drive: extend 4 lanes north to Stringtown Road 61 161 21 1§ 14 1] 16 31 4] 19 151 116
10 Little Bennett ES, 4-room addition ' 15 3 41 18 7115 31 25 8 14 9 121
11 Clarksburg Village Center ES 6] 9l17] 16] 8|16 9| 8] 9| 6| 12| 126
12 Corridor Cities Transitway: extend north to COMSAT 117y 20 111214 51 10 20119 22 3] 131
13 Cabin Branch ES 171 104 13| 17 9120 4 9110] 11 14 134
14/15 | Corridor Cities Transitway: COMSAT to Town Center 21 181 34 12 22 64 11| 21120 23 41 142
14/15 | 1-270/Newcut Road Extended grade-separated interchange 121 13119} 6] 11|17} 20| 6] 16 21 20 142
16 Summerfield Crossing ES 18] 11124 221 10| 18 8] 10 11 12 13 145
17 Greenway Trail; extend beyond Clarksburg Village 231 24 16 20 17| 9 6! 19 14 5 71 160
18 Ovid Hazen Wells Park: Phases 2 & 3 214 231 18 Oy 15| 8 5117123 31 23| 165

19 Clarksburg Library 191 21 1 10y 25111 251 14 (12 41 241 166

20 Community Recreation/Aquatic Center at Ovid Hazen Wells Pk 25 8§ 11| 23§ 121 21 1] 15113 18y 21 168 |
21 | Corridor Cities Transitway: Town Center to Frederick County 10 190 23] 131 23125 121 22121} 24 61 198
22 Park & Ride Lots: in 3 neighborhood shopping centers 20 5120) 251 24123 22 131221 16 181 208
23724 | Black Hill Regional Park: complete buildout 24122115 19] 201 22| 24| 16124 17 81 211
| 23/24 | Ovid Hazen Wells Greenway: extend to Damascus Rec Park 221 25124 21j 16| 10| 234 18115} 151 221 211
25 Whelan Lane: widen to 4 lanes, MD 121 to Detention Center 91 20] 251 24| 19} 24 21 71254 25 251 224




TO: Marlene Michaelson

FROM: John Carter, Chief Area 3
Montgomery County Planning Department

Ron Cashion; Clarksburg Planner/Urban Designer
Montgomery County Planning Department

SUBIJECT: Development Activity and Status of the Clarksburg Town Center
Clarksburg Planning Area

In response to your request, we have provided the following information on the development activity in
the Clarksburg Planning Area. | addition, a brief description of the status of the development in the
Clarksburg Town Center is included. An overview of Clarksburg will be available in PowerPoint for the
County Council.

Development Activity in Clarksburg

The following table summarizes the development activity (March 2011} in the Clarksburg Planning Area:

Approved Built
{Preliminary Plans)
Housing 9,891 5,197
Commercial {Sq. Ft.) 3,894,791 1,253,834

Status of the Clarksburg Town Center

At the October 20, 2011 quarterly update with the Planning Board on the status of the Clarksburg Town
Center, Newland Development reported that Elm Street Development represented by Mr. David
Flanagan will be the new master developer for the project. Mr. Flanagan has indicated that there will be
a transitional period for Newland Development to complete approximately 100 dwelling units and the
internal roads currently bonded. Elm Street will fully assume the remaining portions of the project after
approximately 900 residential units are permitted or built. Approximately 800 units have been
permitted to date. Elm Street will assume the responsibility for constructing the remaining
development. The project is approved for a total of 1,206 residential units and 194,720 square feet of
commercial/retail space.

Mr. Flanagan indicated that Elm Street will confer with a wide cross section of community
representatives o assist in determining how the project moves forward. He also stated that the project
as it moves forward will require changes. Funding of roadway improvements, the community outreach
program, and any amendments to the approved Site Plan remain to be determined.

Attachments:

n Map of Approved Preliminary Plans within the Planning Area

s Development Data with the Preliminary Plans by Analysis Area within the Planning Area
G:carter/Clarksburg Council Briefing




Approved Built Pipeline

Year Residential Commercial Residential Commercial Residential

Application # Project Name Approved Units Sq. Ft. SFA Garden  High Rise Units Sq. Ft. SFA Garden High Rise Units Senior Housing Retail L Other

Brink Road Transtion Neighborhood
119890840 Clarksburg Heights 1994 130 C 110 20 0 0 130 0 ] 0
120020150 Linthicum East Property 2002 259 Y 157 102 0 0 259 0 0 0
|
Cabin Branch Neighborhood {
120031100 Cabin Branch 2004 2,386 2‘420‘00(‘,‘ 0 0 0 0 0 (.'i 1,886 0 500 0 2.3% 500 2,300,000 120,000 0 0 2,420,000
120050030 Linthicum West Proparty 2005 253 0 0 0 0 0 0 0 253 0 0 0 253 0 0 0 0 0 0
| |
Hyalistown Special Study Area [ ’
120060740 Clement East Property 2007 18 0 2 0 ] 0 2 C| 16 0 0 0 16 0 0 0 0 0 0
120070570 Snow Hill Farm 2010 0 25923 0 0 0 0 0 ¢ 0 0 0 0 0 0 0 5600 0 20323 25923
Newcut Road Neighborhood
120020330 Greenway Village 2002 1,330 91,000 528 202 344 0 1,074 of 72 184 0 0 25 0 0 91,000 0 0 91,000
120010300 Clarksburg Village 2004 2,753 109,000 439 332 350 0 1,128 0| 828 556 240 0 1624 100 0 103,000 0 0 109,000
120090330 Piedmont Road 2010 4 0 1 0 0 0 1 0 3 0 0 0 3 0 0 0 0 0 0
Ridge Road Transibon Area |
120061130 Nehouse Property 2007 8 Y] 1 0 0 0 1 ¢ 7 0 0 0 7 0 0 0 0 0 0
119901450 R.T. Schaeffe: Fa'm 1631 1 4] 1 0 0 0 1 0 0 0
120030639 TregoningMamnercn Property 2003 92 0 92 0 0 0 92 0 0 0
120040510 R.T. Schaeffer Property 2004 9 0 9 0 0 0 9 ¢ 0 0
Ten Mile Creek Area
119970980 Thompson Farm 2004 17 0] 0 0 0 0 0 0] 17 0 0 17 0 0 0 0 0 0
120060780 Shiloh Farms 2006 1 0 0 0 0 0 [ G; 1 0 0 1 0 0 0 0 0 0
|
Town Center Dislrict ‘
119950420 Clarksburg Town Center 2008 1,207 184,720 142 399 389 0 837 [t ; 44 224 102 0 370 0 0 194720 0 194,720
120090310 Buffinglon Buildng Il 2010 0 14,288 0 0 0 0 0 ol 0 0 0 0 0 0 0 14,288 0 0 14,288
[\ 119950580 Catawba Manor 19% k) 0 39 0 0 0 39 (“ 0 0
( 0 125010780 Clarksburg Ridge 2002 159 0 101 58 0 0 159 (J‘ 0 0
N/ 120020420 Parkside 2002 kX 0 34 0 0 0 % 0 0 0
120040190 Woodcrest 2004 8 0 59 27 0 0 8 o( 0 0
Transit Corridor District
119870410 Gateway 270 Corporate Park 1989 0 1,000,000 0 0 0 0 0 559,979 0 0 0 0 0 0 440,021 0 0 0 440,021
119882440 Comsat Property 1989 0 8,400 0 0 0 0 0 ¢ 0 0 0 0 0 0 0 0 8.400 0 8,400
120020480 Gateway Commons 2002 292 O| 26 132 a6 0 197 0 27 44 24 0 95 0 0 0 0 0 0
120051010 Easlside 2006 265 OI 1 0 0 0 1 C} 70 186 0 0 2% 0 0 0 0 0 0
120020870 Running Brook Acres 2000 19 0 19 0 0 0 19 o 0 0
126020110 Martens Property 2002 325 0 109 216 0 0 325 ¢ 0 0
119980098 Highlands al Clarksburg 2003 204 31,460 122 64 18 0 204 31,460 0
9891 3694791 | 3224 1,194 856 0 5,284 600 2,740,021 534,608 8,400 20323 3,303,352
On the ground since 1994 4589 591439
On the ground in 1994 588 662,395
Tolat on the ground today 5197 1253834
Pending Applications
EeNnIor| Kesidenlial ommercial 5
N N I O I I I I i I I I I s Clarksburg Planning Area
Brink Road Transition Neighborhood Development Activity Since 1994
120050950 Tapestry 57 10 0 0 ” 0 67 0 0 0 0 0 Preliminary Plans: Approved, Built, and Pipeline
120110020 Goddard School - Clarksburg 0 0 0 0 0 0 0 0 0 0 20,500 20,500 exhibit 2 of 3
March 8,2011 ™ nepp
Newcul Road Neighborhood
120080150 Ridge View Estates 5 0 0 0 0 0 5 0 0 0 0 0
Transit Comdor District
120080240 Garnkirk Farms 21 203 184 4] edd 0 408 0 0 0 0 0

Total 83 213 184 0 0 0 480 0 0 0 20,500 20,500



Map of Approved Preliminary Plans within the Planning Area
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Clarksburg Planning Area

Preliminary Plans: Approved. Built, and Pipeline
exhibit 1 of 3

March 8, 2011
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